
6/11/2016 20160611

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/17/2016

JJ07919

CNP226 Pay Period:  6/11/2016Contract: Estimate Number: 0011 to  06/11/2016Estimate Type: Progress Estimate Approved:No

APAC-Atlantic, Inc.Contractor:

Contractor's
Address:

PO Box 6390
Knoxville,  TN   37914

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

07/10/2015

07/24/2015

08/20/2015

09/30/2015

%

$0.00

280.0

274.0

274.0

97.86

%Percent Complete($):

%Percent Behind:

BLOUNT

---

Date Notice to Proceed: 09/10/2015

06/15/2016

06/09/2016

$1,708,591.17

$1,635,984.05

$2,120,605.42 $520.69$2,120,084.73

$0.00

$0.00Test Report Payment Adjustments:

$2,120,605.42 $2,111,294.49 9,310.93

$2,120,605.42 $520.69$2,120,084.73

$0.00 $0.00

$-8,790.24 $8,790.24

$0.00 $0.00

Resurfacing on U.S. 129 (S.R.115) from Monroe Co to U.S. 411

130.88

20160611

Project(s): 05004-3221-94, 05004-8221-14, 05078-4201-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/17/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/HSIP-115(44)4.57 17250.0005004-3221-94 25From Monroe County LineTo S.R. 33
STP/HSIP-115(44)60.40 17800.0005004-8221-14 80The resurfacing on U.S. 129 (S.R. 115) from the Monroe Count
N/A35.03 1217129,310.9305078-4201-04 00The repair of the bridge on U.S. 129 (S.R. 115) over Nine Mi

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05078-4201-04 0500 9503 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $549.39

0.000

16.000

$0.00

$8,790.24

104-03.20 ADDITIONAL WORK
(DESCRIPTION)/Grout Injection for
beam sealant

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95030500

0.000.000

8,790.2416.000

05004-3221-94 0100 9030 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

05004-8221-14 0100 9031 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

05078-4201-04 0100 9032 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05004-3221-94 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

05004-8221-14 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90200100

-26,228.76-26,228.760

0.000.000

05078-4201-04 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90210100

-1,349.60-1,349.600

0.000.000

05078-4201-04 0500 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05004-3221-94 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

05004-8221-14 0100 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90240100

-68,019.02-68,019.020

0.000.000

05078-4201-04 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

520.690

520.690

$520.69

$520.69

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90250100

-4,235.25-4,235.250

0.000.000

05078-4201-04 0500 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

05078-4201-04 0500 9501 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $40,000.00

0.000

1.000

$0.00

$40,000.00

109-04.10 EXTRA WORK/Additional Bracing
Repairs

05078-4201-04 0500 0140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

204-09.01 COFFERDAM (PIER NO. ,STA.)/
(BENT 2)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0005078-4201-04 0500 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

204-09.02 COFFERDAM (PIER NO. ,STA.)/
(BENT 3)

05078-4201-04 0500 0160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

204-09.03 COFFERDAM (PIER NO. ,STA.)/
(BENT 4)

05078-4201-04 0500 0170 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $25.00

0.000

2.000

$0.00

$50.00

209-05 SEDIMENT REMOVAL

05078-4201-04 0500 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $6.00

0.000

778.200

$0.00

$4,669.20

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

05078-4201-04 0500 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.000

$0.00

$0.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

05078-4201-04 0500 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $40.00

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

05078-4201-04 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $220.00

0.000

361.410

$0.00

$79,510.20

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0005078-4201-04 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90090100

-614.73-614.730

0.000.000

05078-4201-04 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90100100

229.50229.500

0.000.000

05078-4201-04 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

05004-8221-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $450.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

05004-8221-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

05078-4201-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05004-8221-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

05078-4201-04 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

05004-8221-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,998.000 $74.35

0.000

9,950.010

$0.00

$739,783.24

411-01.10 ACS MIX(PG64-22) GRADING D

05078-4201-04 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $74.35

0.000

284.900

$0.00

$21,182.32

411-01.10 ACS MIX(PG64-22) GRADING D

05004-8221-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90010100

6,666.516,666.510

0.000.000

05078-4201-04 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90140100

187.26187.260

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05004-3221-94 0100 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

05004-8221-14 0100 9028 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

05078-4201-04 0100 9029 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

05004-8221-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

05078-4201-04 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0005004-8221-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90030100

10,459.5010,459.500

0.000.000

05078-4201-04 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90160100

300.00300.000

0.000.000

05004-8221-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

05078-4201-04 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

05004-3221-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.500 $480.00

0.000

10.270

$0.00

$4,929.60

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

05078-4201-04 0100 0030 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $1,000.00

0.000

0.000

$0.00

$0.00

411-12.05 SCORING FOR CENTERLINE
RUMBLE (4IN WIDTH-24IN
SPACING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 13,304.4813,304.48 0.000.0005004-8221-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,905.000 $11.80

0.000

13,304.480

$0.00

$156,992.86

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

05078-4201-04 0100 0040 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

775.000 $23.80

0.000

2,613.320

$0.00

$62,197.02

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

05078-4201-04 0500 9500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $65.00

0.000

100.520

$0.00

$6,533.80

502-01 CLEANING AND SEALING JOINTS

05078-4201-04 0500 0210 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.00

0.000

1.000

$0.00

$40,000.00

602-10.05 BRACING REPAIRS

05078-4201-04 0500 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $75.00

0.000

82.000

$0.00

$6,150.00

602-10.20 BOLTS

05078-4201-04 0500 0230 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

988.000 $30.00

0.000

7,350.450

$0.00

$220,513.50

602-10.32 STRUCTURAL STEEL (REPAIRS)

05078-4201-04 0500 0240 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $82,000.00

0.000

1.000

$0.00

$82,000.00

603-02.01 REPAINTING EXISTING STEEL
STRUCTURES (LOC. & DES.)/
(BRIDGE NO. 05-SR115-03.15)

05078-4201-04 0500 0250 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $35,000.00

0.000

1.000

$0.00

$35,000.00

603-05.20 CONTAINMENT & DISPOSAL OF
WASTE(LOCATION & DESCRP)/
(BRIDGE NO. 05-SR115-03.15)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/17/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05078-4201-04 0500 9007 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $300.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

05078-4201-04 0500 0260 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $750.00

0.000

30.290

$0.00

$22,717.50

604-03.01 CLASS A CONCRETE (BRIDGES)

05078-4201-04 0500 0270 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $390.00

0.000

44.660

$0.00

$17,417.40

604-10.05 CONCRETE

05078-4201-04 0500 0280 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

1.000

$0.00

$10,000.00

604-10.14 REMOVE EXISTING WEARING
SURFACE

05078-4201-04 0500 0290 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,151.000 $5.00

0.000

1,462.790

$0.00

$7,313.95

604-10.18 REINFORCING STEEL (REPAIRS)

05078-4201-04 0500 0300 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $600.00

0.000

30.780

$0.00

$18,468.00

604-10.30 BRIDGE DECK REPAIRS (FULL
DEPTH OF SLAB)

05078-4201-04 0500 0310 C.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $525.00

0.000

476.470

$0.00

$250,146.75

604-10.42 CONCRETE REPAIRS
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Print Date: 11/17/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.01 1.261.26 0.000.0005078-4201-04 0500 0320 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $212.00

0.000

1.260

$0.00

$267.12

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

05078-4201-04 0500 0330 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $276.00

0.000

0.000

$0.00

$0.00

604-10.54 CONCRETE REPAIRS

05078-4201-04 0500 0340 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $95.00

0.000

4.000

$0.00

$380.00

604-10.58 EPOXY INJECTION (INJECTION)

05078-4201-04 0500 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,000.00

0.000

11.000

$0.00

$11,000.00

604-10.62 EPOXY INJECTION REPAIR
(COMPLETE AND IN PLACE)

05078-4201-04 0500 9502 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,167.00

0.000

1.000

$0.00

$6,167.00

604-10.89 MISCELLANEOUS BRIDGE ITEMS
(Description)/MIsc Bridge (Anchor
Bolt repair)

05078-4201-04 0500 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

05078-4201-04 0500 0360 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $25.00

0.000

0.000

$0.00

$0.00

606-24.12 TEMPORARY SHEET PILES

05078-4201-04 0500 0370 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

424.000 $15.00

0.000

457.400

$0.00

$6,861.00

617-01 BRIDGE DECK SEALANT
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JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

05004-3221-94 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $110.00

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

05004-3221-94 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $137.50

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

05078-4201-04 0500 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $17.50

0.000

141.500

$0.00

$2,476.25

705-02.02 SINGLE GUARDRAIL (TYPE 2)

05078-4201-04 0500 9018 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.25

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

05004-3221-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $2,050.00

0.000

7.000

$0.00

$14,350.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

05078-4201-04 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,050.00

0.000

4.000

$0.00

$8,200.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 6.006.00 0.000.0005004-3221-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $895.00

0.000

6.000

$0.00

$5,370.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

05078-4201-04 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $895.00

0.000

0.000

$0.00

$0.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

05078-4201-04 0500 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,000.00

0.000

2.000

$0.00

$10,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

05004-3221-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $0.50

0.000

250.000

$0.00

$125.00

706-01 GUARDRAIL REMOVED

05078-4201-04 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

328.000 $0.50

0.000

312.500

$0.00

$156.25

706-01 GUARDRAIL REMOVED

05078-4201-04 0500 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

324.000 $4.75

0.000

0.000

$0.00

$0.00

706-05 GUARDRAIL ADJUSTMENT

05078-4201-04 0500 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $10.00

0.000

613.000

$0.00

$6,130.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.85 1.001.00 0.000.0005004-8221-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,500.00

0.000

1.000

$0.00

$17,500.00

712-01 TRAFFIC CONTROL

05078-4201-04 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,500.00

0.000

1.000

$0.00

$17,500.00

712-01 TRAFFIC CONTROL

05078-4201-04 0500 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $30.00

0.000

860.000

$0.00

$25,800.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

05004-8221-14 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

131.000 $18.50

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

05078-4201-04 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $18.50

0.000

50.000

$0.00

$925.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

05078-4201-04 0500 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $15.00

0.000

82.000

$0.00

$1,230.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

05004-8221-14 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $18.00

0.000

20.000

$0.00

$360.00

712-05.01 WARNING LIGHTS (TYPE A)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,421.501,421.50 0.000.0005004-8221-14 0100 0070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,112.000 $3.25

0.000

1,421.500

$0.00

$4,619.88

712-06 SIGNS (CONSTRUCTION)

05078-4201-04 0100 0100 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

328.000 $3.25

0.000

169.500

$0.00

$550.88

712-06 SIGNS (CONSTRUCTION)

05078-4201-04 0500 9999 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $16.80

0.000

519.920

$0.00

$8,734.66

712-06.10 NEW SIGNS
(CONSTRUCTION)/LANE WIDTH
RESTRICTION SIGNS

05004-8221-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $525.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

05078-4201-04 0500 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,230.000 $2.50

0.000

22.000

$0.00

$55.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

05004-3221-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

766.000 $26.50

0.000

780.000

$0.00

$20,670.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

05004-3221-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $26.50

0.000

28.000

$0.00

$742.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 136.52136.52 0.000.0005004-3221-94 0100 0080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

278.000 $16.75

0.000

136.520

$0.00

$2,286.71

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

05004-3221-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

445.000 $8.25

0.000

458.000

$0.00

$3,778.50

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

05004-3221-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $125.00

0.000

11.000

$0.00

$1,375.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

05004-3221-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $1.65

0.000

252.000

$0.00

$415.80

716-04.03 PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

05004-3221-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $120.00

0.000

3.000

$0.00

$360.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

05004-8221-14 0100 0090 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $350.00

0.000

56.150

$0.00

$19,652.50

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

05078-4201-04 0100 0110 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $350.00

0.000

0.522

$0.00

$182.70

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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0.00 10.0010.00 0.000.0005078-4201-04 0500 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $8.75

0.000

10.000

$0.00

$87.50

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

05004-8221-14 0100 0100 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $1,500.00

0.000

41.010

$0.00

$61,515.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

05078-4201-04 0100 0120 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.600 $1,500.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

05004-8221-14 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,250.00

0.000

1.000

$0.00

$30,250.00

717-01 MOBILIZATION

05078-4201-04 0100 0130 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,250.00

0.000

1.000

$0.00

$30,250.00

717-01 MOBILIZATION

05004-8221-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $4.30

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT

05004-8221-14 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $0.80

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE
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Line

Item # Item Code Units
Primary/
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0.00 1.001.00 0.000.0005078-4201-04 0500 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,000.00

0.000

1.000

$0.00

$18,000.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

05078-4201-04 0500 0470 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $30.00

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

V47 - TSMR *END OF REPORT*

Page 19RR004


